WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 1/31/2020

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of January 27, 2020):

Continued gauging and product recovery via absorbent sock as necessary.

Roux personnel installed In Situ LevelTROLL 700 submersible electronic data loggers in
monitoring wells MW-9, MW-11, MW-12, and MW-18 to monitor Site-wide groundwater
elevations.

Redevelopment Activities (Week of January 27, 2020):

Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.
Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors)
continued site surveying work as necessary.

Structure Tech (Site foundation contractor) continued construction of the boiler house
superstructure, including rebar installation, welding, concrete pours, and wall formwork
construction.

Nordest Services (Site demolition contractor) continued selective demolition work inside
turbine hall.

Structure Tech backfilled outside the north and west sides of the boiler house superstructure
using approximately 288 cubic yards (CY) of clean fill material from the onsite stockpile.
Structure Tech installed waterproofing and insulation at the walls prior to backfill and
compacted the soil incrementally.

Structure Tech loaded 17 trucks with approximately 374 CY of excess soil and concrete
debris remaining from the boiler house load test for offsite disposal to Fairless Landfill,
located at 1000 New Ford Mill Road, Morrisville, PA 19067 (Permit ID#101699).

Planned Activities for next week:

Continue steel repair work in the turbine hall.

Continue selective demolition work in the turbine hall.

Continue the boiler house superstructure construction scope including rebar installation,
welding, wall formwork construction, and concrete pours.
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Photo Log

Photo 1 — Looking southwest, Structure
Tech backfills with clean fill soil at the
west side of the boiler house
superstructure.

Photo 2 — Looking north, Structure Tech
loads trucks with soil and concrete
debris from SP3 for offsite disposal to
Fairless Landfill.

Photo 3 — Looking at MW-12, Roux
personnel installs electronic data logger
in monitoring well to monitor
groundwater elevation.
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